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COUNCIL AUTHORITY FOR CONTRACT AWARDS 
CONTRACT INCREASE 

Project Award Fifth Line (Hwy 401 to Derry Road) – Contract Administration and 
Inspection 

Recommendation Staff is seeking approval to proceed with a contract increase 
to WSP Canada Group Limited for Contract Administration for 
Fifth Line (Main Street to Derry Road) in the total amount of 
$1,094,528 (exclusive of HST).  

Purpose of Report As per Section 10.1 of Purchasing By-law No. 061-2018, Council 
approval is required. 

Background information The current contract awarded to WSP Canada Group Ltd. for 
consulting services for the design of Fifth Line (Hwy. 401 to Derry 
Road) was in the total amount of $984,750 (exclusive of HST), 
approved on CORS-113-08. Change orders for additional work 
include $768,697 (exclusive of HST), approved on DS-013-20, 
additional professional engineering design services in an amount 
of $326,360, approved on CORS-052-22, and five additional 
change orders in the amount of $47,785 (exclusive of HST) have 
been issued to-date. The current contract total is $2,127,592 
(exclusive of HST).  
 
WSP Canada has prepared a proposal for the Town that outlines 
the effort required and unit rates over the estimated project 
timeframe.  Overall, the Contract Administration and Inspection 
costs of $1,094,528 (exclusive of HST) represents approximately 
6% of the construction estimate for this phase of the overall 
construction project.    The new contract total will be $ 3,222,120 
(exclusive of HST) 
 
Please note that the reconstruction and widening of Fifth Line from 
south of Main Street East to Hwy. 401 is nearing completion under 
a separate construction project (Contract No. 21-01-00501A).    

 

Financial Planning Section:  Budget Impact (Note 1) 

Account Number(s) C34004622-A0611-7210 

Account Description Fifth Line (Hwy. 401 to Derry Road) 

Project Total Budget $18,333,704 

Contract Budget $  1,162,457 

Actual (Net of HST Rebate) $  1,113,792   

Variance (Note 2) $  48,665 (F) 
 

Note 1:  Financial impact includes any non-refundable portion of HST. 
Note 2: Due to the complex nature of the project, staff is requesting that the favourable 
variance remain in the project in order to accommodate future works.  
 


