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COUNCIL AUTHORITY FOR BUDGET AMENDMENT 

Project Details Budget Amendment –  Boulevard Works 

Recommendation Staff are recommending a budget amendment to 
increase the capital budget C34009223 Boulevard 
Works, in the amount of $571,150 be approved, 
and be funded from Development Charges. 

Purpose of Report As per Budget Amendment Policy No. 113 Section 
4.7.2 iii Council approval is required. 

Background 
information 

Capital Project C34009223 Boulevard Works was 
approved in the 2023 budget to complete the required 
boulevard work for 2 separate roads, Bronte Street 
South (from Louis St. Laurent Ave to Britannia) and 
Louis St. Laurent Avenue (Tremaine Road to 
Regional Road 25).  
 
During the detailed design stage, in was determined 
that enhanced landscaping on the Louis St. Laurent 
portion was desired and additional funds are required 
to facilitate these enhancements. Also, as Provincial 
requirements for removal of contaminated has 
recently enhanced, we’ve added provisional items to 
ensure we follow the new guidelines/requirements as 
required. Fees for the removal of contaminated fill 
were not originally anticipated with this contract. Due 
to the changes, additional funding is required. 
 
Originally, this capital project was intended to be 
tendered as one contract, however, after further 
internal discussions with staff it was determined that 
these road segments would be better suited as 
separate tenders. Therefore, the intent is to tender 
one contract for the Bronte Street South Multi-Use 
Path and one contract for the Louis St. Laurent 
Avenue landscaping.  
 
Due to changes in the construction work, the contract 
admin and inspection contract requires revision to 
ensure that all enhancements for the construction are 
addressed. As a result, additional funds are required 
to cover the revisions.  
 
Additional funds are also required in order to retain 
10% contingency in the project. 
 
This budget amendment is requesting total funding 
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increase in the amount of $571,150. 

Financial Planning Section:  Budget Impact (includes non-refundable HST) 

Account Number(s) C34009223 

Account Description(s) Boulevard Works 

Project Total Budget $742,742 

Budget Increase 
Requested 

$571,150 

Funding Source Development Charges 

 


